COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2018

ESTI MATE SUMVARY 14:53: 47
CONTI D C21416S ESTI MATE NO 0010 PROG SPEC YR: 2005
PCN: 21416S-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 389.0 DAYS TIME ALLOW 8/16/2018 FI XED COVPLETI ON DAl
R5 S| GNAL REPLACEMENT CHAFFEE PERCENT TIME:  100. 00 ORI G TIME ALLOW 8/3/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STAR500- 190
R5 S| GNAL REPLACEMENT CHAFFEE
NAME OF ROAD:
PRQJIECT COUNTI ES: CHAFFEE RI O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 18/ 2018 DATE TI ME STARTED 07/24/2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED 08/16/2018
DATE CONTRACT EXECUTED 06/ 05/2017 DATE ACCEPTED 08/ 16/ 2018
ARVADA CO 80002- 27: (303) 431- 2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 787, 055. 52 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 3,608, 729.00 NON-PARTI Cl PATI NG 3,662,692.01 263, 237. 40
PERCENT COMPLETE: 96. 72% TOTAL EARNI NGS 3,662, 692. 01 263, 237. 40
FUNDS AVAI LABLE: $ 124, 363.51 STOCKPI LED MATERI ALS 2,626. 50 0.00
GROSS EARNI NGS 3, 665, 318. 51 263, 237. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -54,130. 94 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,611, 187. 57 263, 237. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,611, 187. 57 263, 237. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 263, 237. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Fire Hydrant

Val ve

Pi pe

End Section

Medi an Cover

Si dewal k

Cutter

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)
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CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
6, 000. 00000
3. 000
EACH
3, 000. 00000
312. 000
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24.00000
2.000
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150. 00000
21. 000
5%
150. 00000
536. 000
5%
33. 00000
70. 000
LF
22.00000
767. 000
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12. 00000
39. 000
5%
36. 00000
1, 565. 000
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6, 932. 000
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6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
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0. 000
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312. 000

2.000
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CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3, 906. 000 3, 906. 000
SF 0. 000 0. 00
4.20000 3, 906. 000 16, 405. 20
0065 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1.000 480. 00
0070 202-00828 *Renpval of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 1. 000
LS 0. 000 0. 00
6, 521. 00000 1. 000 6, 521. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 1.000
Street
) LS 0. 000 0. 00
7, 335. 00000 1.000 7,335.00
0080 202-00828 *Renmoval of Traffic Signal Equi pnent (US 160 & SH 112) 1. 000 1.000
LS 0. 000 0. 00
6, 745. 00000 1. 000 6, 745. 00
0085 202-00828 *Renpval of Traffic Signal Equipnment (US 24 and 1. 000 1. 000
Cr ossman)
LS 0. 000 0. 00
1, 692. 00000 1. 000 1,692. 00
0090 202-00828 *Renoval of Traffic Signal Equipment (US 50 and CR 1. 000 1.000
111
) LS 0. 000 0. 00
7, 335. 00000 1. 000 7,335.00
0095 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010  *Uncl assified Excavation (Conplete In Place) 544. 000 492. 000
CcY 52. 000 7,488. 00
144. 00000 544. 000 78, 336. 00
0105 203-01597 *Pot hol i ng 57.000 57. 000
HOUR 0. 000 0. 00
420. 00000 57. 000 23, 940. 00
0110 207-00205 *Topsoi | 83. 000 65. 000
cY 0. 000 0. 00

100. 00000 65. 000 6, 500. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0120 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0125 208-00035  Aggregate Bag 342. 000 342.000
LF 0. 000 0. 00
14. 00000 342.000 4,788. 00
0130 208-00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0135 208-00054 StormDrain Inlet Protection (Type II) 4.000 4.000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 31. 000 30. 000
HOUR 1. 000 60. 00
60. 00000 31. 000 1, 860. 00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 17. 000 16. 000
HOUR 1.000 150. 00
150. 00000 17. 000 2,550. 00
0150 210-00065 Reset Monunent (Type 3A) 4.000 1. 000
EACH 3. 000 3, 240. 00
1, 080. 00000 4. 000 4,320.00
0155 210-00810 Reset Ground Sign 13. 000 11. 000
EACH 0. 000 0. 00
600. 00000 11. 000 6, 600. 00
0160 210-00815 Reset Sign Panel 39. 000 35. 000
EACH 4.000 840. 00
210. 00000 39. 000 8,190. 00
0165 210-00831 *Reset Traffic Signal Head 10. 000 10. 000
EACH 0. 000 0. 00

236. 00000 10. 000 2,360.00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 4,000 4. 000
EACH 0. 000 0. 00
720. 00000 4.000 2,880. 00
0175 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0180 210- 04050 Adj ust Val ve Box 8. 000 7.000
EACH 0. 000 0. 00
360. 00000 7.000 2,520. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 160
ACRE 0. 000 0. 00
16, 800. 00000 0. 160 2,688.00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 160
ACRE 0. 000 0. 00
19, 200. 00000 0. 160 3,072.00
0195 213-00002 *Mul chi ng (Weed Free Hay) 0. 200 0. 060
ACRE 0. 000 0. 00
18, 600. 00000 0. 060 1,116. 00
0200 213-00061 *Mil ch Tackifier 30. 000 18. 000
LB 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0205 213-00070 *Landscape Weed Barrier Fabric 32. 000 32. 000
SY 0. 000 0. 00
12. 00000 32. 000 384. 00
0210 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 512. 000 512. 000
Sy 0. 000 0. 00
11. 00000 512. 000 5,632.00
0215 240- 00000 *W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

222.00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0.00
4,200. 00000 1. 000 4,200. 00
0230 250- 00050 *Moni toring Technici an 8. 000 8. 000
HOUR 0. 000 0. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 29. 500 29. 500
HOUR 0. 000 0. 00
204. 00000 29. 500 6, 018. 00
0240 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0.00
120. 00000 0. 000 0. 00
0250 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304-06000  *Aggregate Base Course (Cl ass 6) 950. 000 837. 100
TON 0. 000 0. 00
58. 00000 837.100 48, 551. 80
0265 304-09006  *Aggregate Base Course (Special) (Landscape Rock) 23.000 23. 000
Sy 0. 000 0.00
52. 00000 23.000 1, 196. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 062. 420 1, 062. 420
TON 0. 000 0. 00
156. 00000 1,062. 420 165, 737. 52
0275 403-00721 *Hot Mx Asphalt (Patching) (Asphalt) 252. 000 252. 000
Sy 0. 000 0. 00

76. 00000 252.000 19, 152. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255 *Enmul sified Asphalt (Sl ow Setting) 568. 000 568. 000
GAL 0. 000 0.00
14. 00000 568. 000 7,952.00
0285 412-00600 Concrete Pavenment (6 Inch) 49. 000 49. 000
SY 0. 000 0. 00
112. 00000 49. 000 5, 488. 00
0290 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
139. 00000 0. 000 0. 00
0295 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) (Colored) 0. 000 0. 000
5% 0. 000 0. 00
177. 00000 0. 000 0.00
0300 503-00036  *Drilled Caisson (36 Inch) 361. 000 361. 000
LF 0. 000 0.00
1,174. 00000 361. 000 423, 814. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
2, 050. 00000 21.000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0.00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 408. 000
LF 0. 000 0.00
5. 00000 408. 000 2, 040. 00
0325 608-00006 Concrete Sidewal k (6 Inch) 311. 000 311. 000
SY 0. 000 0. 00
79. 00000 311. 000 24,569. 00
0330 608-00010 Concrete Curb Ranp 410. 000 410. 000
Sy 0. 000 0.00

165. 00000 410. 000 67, 650. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 608-00350 Concrete Sidewal k (Col ored) 293. 000 293. 000
SY 0. 000 0. 00
110. 00000 293. 000 32, 230. 00
0340 608-10000 Si dewal k Drain 6. 000 6. 000
LF 0. 000 0. 00
336. 00000 6. 000 2,016. 00
0345 609-20010 Curb Type 2 (Section B) 5. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Gutter Type 2 (Section II-B) 531. 000 487. 000
LF 20. 000 660. 00
33. 00000 507. 000 16, 731. 00
0355 609-24002 Gutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030.00
0360 609-24003 Gutter Type 2 (3 Foot) 301. 000 301. 000
LF 0. 000 0. 00
38. 00000 301. 000 11, 438.00
0365 610-00020 Medi an Cover Material (Patterned Concrete) 1, 585. 000 1, 558. 000
SF 13. 000 221.00
17. 00000 1, 571. 000 26, 707. 00
0370 613-00200 *2 Inch Electrical Conduit 2,316. 000 2,316. 000
LF 0. 000 0. 00
18. 50000 2, 316. 000 42,846. 00
0375 613-00206 *2 Inch Electrical Conduit (Bored) 1, 210. 000 1,210. 000
LF 0. 000 0. 00
22.50000 1, 210. 000 27,225.00
0380 613-00300 *3 Inch Electrical Conduit 1, 969. 000 1, 969. 000
LF 0. 000 0. 00
22.50000 1, 969. 000 44,302.50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 916. 000 916. 000
LF 0. 000 0. 00

28.50000 916. 000 26, 106. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0.00
2,508. 00000 5. 000 12, 540. 00
0390 MATERI AL ALLOWANCE 24x36x24 Pull Box 0. 000
EACH 0. 000 0.00
609. 00000 0. 000 0. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 20. 000 19. 000
EACH 0. 000 0.00
1, 436. 00000 19. 000 27,284. 00
0395 MATERI AL ALLOWANCE 18x30x18 Pull Box 0. 000
EACH 0. 000 0.00
357. 00000 0. 000 0. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 1.000
LS 0. 000 0.00
18, 570. 00000 1. 000 18, 570. 00
0405 613-10000 *Wring (SH 291 & F Street) 1.000 1. 000
LS 0. 000 0.00
24, 132. 00000 1.000 24,132.00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 1. 000
LS 0. 000 0.00
24,144.00000 1. 000 24, 144. 00
0415 613- 10000 *Wring (US 24 and Crossman) 1. 000 1. 000
LS 0. 000 0.00
16, 962. 00000 1.000 16, 962. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 1. 000
LS 0. 000 0.00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Luni nare (LED) (8500 Lunens) 25. 000 16. 000
EACH 0. 000 0.00
1, 630. 00000 16. 000 26, 080. 00
0430 614-00012 Sign Panel (Cass I1) 355. 000 355. 000
SF 0. 000 0.00

67.50000 355. 000 23,962.50



CONTI D

CAT NO0200

0435

0440

0445

0450

0455

0455

0460

0460

0465

0465

0470

614-01512
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614-70150
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614-70448

614-72740

C21416S

STAR500- 190

21416S-BI D

| TEM
DESCRI PTI ON

ROADWAY

Steel Sign Support (2-1nch Round)(Post)

Steel Sign Support (2-1nch Round)(Socket)

Steel Sign Support and

Sl i pbase)

(2-1/2 Inch Round) ( Post

*Si gnal

Head Backpl at es

*Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOWANCE Ped Si gnal

Face Count down

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face 12-12-12

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face 12-12-12-12

*Bl ank Qut Sign(LED)(Single Faced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
6. 00000
9. 000
EACH
54. 00000
51. 000
LF
60. 00000
43.000
EACH
126. 00000
40. 000
EACH
600. 00000
EACH
265. 00000
46. 000
EACH
1, 006. 00000
EACH
455. 00000
26. 000
EACH
1, 375. 00000
EACH
550. 00000
4. 000
EACH

5, 185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

76. 800
0. 000
76. 800

7.000
0. 000
7.000

46. 000
0. 000
46. 000

43. 000
0. 000
43. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000
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AMOUNT

460.

378.

2,760

5,418
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46, 276

35, 750

20, 740
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00
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00

.00

00

.00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 614-72854 *Traffic Controller Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
19, 490. 00000 5. 000 97, 450. 00
0475 MATERI AL ALLOMANCE Traffic Controller Cabinet 0. 000
EACH 0. 000 0. 00
12,617. 00000 0. 000 0. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 40. 000
EACH 0. 000 0. 00
3, 852. 00000 40. 000 154, 080. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 9. 000
EACH 0. 000 0. 00
6, 540. 00000 9. 000 58, 860. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 4. 000
EACH 0. 000 0. 00
7,380. 00000 4.000 29, 520. 00
0490 MATERI AL ALLOMANCE Traffic Vehicle Detection 0. 000
(Advanced)
EACH 0. 000 0. 00
5, 227.50000 0. 000 0. 00
0495 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 12. 000
EACH 0. 000 0. 00
11, 405. 00000 12. 000 136, 860. 00
0495 MATERI AL ALLOMANCE Traffic Vehicle Detection (Stop 0. 000
Bar
) EACH 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 4. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0. 00
3, 365. 00000 4.000 13, 460. 00
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 1.000 4, 066. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 4. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00

4,001. 00000 4. 000 16, 004. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 5. 000 5. 000
Only) (40 Foot, Mast Arm
EACH 0. 000 0. 00
4,215. 00000 5. 000 21, 075. 00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 3. 000 3. 000
Only) (50 Foot, Mast Arm
EACH 0. 000 0. 00
4,524. 00000 3. 000 13,572.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 2. 000 2. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0.00
4,908. 00000 2.000 9, 816. 00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (65 Foot, Mast Arm)
EACH 0. 000 0. 00
6, 123. 00000 1.000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 3. 000
EACH 0. 000 0.00
5, 325. 00000 3. 000 15, 975. 00
0535 MATERI AL ALLOMNCE Tel enetry 2.000
EACH 0. 000 0. 00
1, 313. 25000 2.000 2,626.50
0540 614-86800  *Uninterrupted Power Supply 5. 000 5. 000
EACH 0. 000 0. 00
11, 241. 00000 5. 000 56, 205. 00
0545 619- 00007 *Connect To Existing Waterline 6. 000 6. 000
EACH 0. 000 0. 00
3, 688. 00000 6. 000 22,128. 00
0550 619- 06060 *6 Inch Ductile Iron Pipe 23. 000 23.000
LF 0. 000 0.00
334. 00000 23.000 7,682.00
0555 619-06120 *12 Inch Ductile Iron Pipe 274. 000 274.000
LF 0. 000 0. 00
298. 00000 274.000 81, 652. 00
0560 619-50060 *3/4 Inch Plastic Pipe 22.000 22.000
LF 0. 000 0.00

275. 00000 22.000 6, 050. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 619-75000 *Cast Iron Val ve Box 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0570 619-75048 *6 Inch Gate Valve 2.000 2.000
EACH 0. 000 0. 00
1, 868. 00000 2.000 3, 736. 00
0575 619-75096 *12 Inch Gate Valve 4.000 4.000
EACH 0. 000 0. 00
5, 408. 00000 4. 000 21, 632. 00
0580 619- 77300 *Cor poration Stop 1. 000 1. 000
EACH 0. 000 0. 00
660. 00000 1. 000 660. 00
0585 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 2.000
EACH 0. 000 0. 00
4,652. 00000 2.000 9, 304. 00
0590 622-00540 Wheel Stop 17. 000 17. 000
EACH 0. 000 0. 00
90. 00000 17. 000 1, 530. 00
0595 625-00000  *Construction Surveying 1. 000 0. 960
LS 0. 040 1, 664.00
41, 600. 00000 1. 000 41, 600. 00
0600 626-00000 *Mobi | i zat i on 1. 000 0. 567
LS 0.433 234, 253. 00
541, 000. 00000 1.000 541, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
13, 200. 00000 1. 000 13, 200. 00
0610 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 9. 000 4.000
GAL 5. 000 210. 00
42.00000 9. 000 378. 00
0615 627-01001  *Preformed Plastic Pavement Marking (Type I|) 136. 000 136. 000
SF 0. 000 0. 00

20. 00000 136. 000 2,720.00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 257. 000 3, 257. 000
SF 0. 000 0.00
20. 00000 3, 257. 000 65, 140. 00
0625 627-30407  *Prefornmed Thernopl astic Pavement MarKking 978. 000 978. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
27.50000 978. 000 26, 895. 00
0630 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 4,492. 000
Li ne
) SF 0. 000 0.00
17. 00000 4,492. 000 76, 364. 00
0635 630-00000  *Flaggi ng 1, 656. 250 1,618. 750
HOUR 37.500 975. 00
26. 00000 1, 656. 250 43, 062. 50
0640 630-00007 *Traffic Control Inspection 118. 000 109. 000
DAY 9. 000 1, 962. 00
218. 00000 118. 000 25,724.00
0645 630-00012 *Traffic Control Management 169. 000 159. 000
DAY 10. 000 6, 470. 00
647. 00000 169. 000 109, 343. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 2.000 240. 00
120. 00000 20. 000 2,400. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 72.000
EACH 8. 000 240. 00
30. 00000 80. 000 2,400. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 19. 800
EACH 2. 200 105. 60
48. 00000 22.000 1, 056. 00
0665 630-80344  *Construction Traffic Sign (Special) 320. 000 128. 700
SF 14. 300 257. 40
18. 00000 143. 000 2,574.00
0670 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 200 60. 00

300. 00000 2.000 600. 00



CONTI D

ROADWAY

CAT NO0200

0675 630-80359

0680
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630- 80393

0700

700- 70010

0705
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0710
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0715
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0720

700- 70060

0725 700-70082

C21416S

21416S-BI D
STAR500- 190

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Portabl e Message Sign Panel 706. 000
DAY

30. 00000

*Drum Channel i zi ng Device 84. 000
EACH

12. 00000

*Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH

36. 00000

Portabl e Water Filled Barrier (Tenporary) 234.000

LF

84. 00000

*Stackabl e Vertical Panels 0. 000
EACH

18. 00000

F/ A M nor Contract Revisions 69, 000. 000
FA

1. 00000

F/ A Partnering 2, 000. 000
FA

1. 00000

F/ A I ncentive 9, 000. 000
FA

1. 00000

F/ A On-The-Job Trai nee 0. 000
FA

1. 00000

F/A Adjust (Uilities) 20, 000. 000
FA

1. 00000

F/' A Furnish & Install Electrical Service (SH 15 & 2nd 0. 000
Ave) FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
20. 000
. 000

75. 600
8. 400
84. 000

0. 000
0. 000
0. 000

210. 600
23. 400
234.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 000. 000
0. 000
9, 000. 000

0. 000
0. 000
0. 000

17, 233
0. 000
890

890

17,233

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 10/ 26/ 2018

600.

100.

1, 965.

.00

60

.00

.00

.00

.00

.00

.00

.00

14:53: 47

AMOUNT

21,180

1, 008.

19, 656

9, 000

17,233

00

00

.00

00

.00

.00

.00

00

.00

89

.00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21416S-BI D ESTI MATE RUN 10/ 26/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0010 14: 53: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 700-70082 F/A Furnish & Install Electrical Service (SH 291 & F 784. 100 784. 100
Street
) FA 0. 000 0.00
1. 00000 784.100 784.10
0735 700-70082 F/A Furnish & Install Electrical Service (US 160 & SH 0. 000 0. 000
112
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/A Furnish & Install Electrical Service (US 24 and 0. 000 0. 000
Cr ossman)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700-70082 F/A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 412-00800 Conc Pvnt (8 In) - CMO 002 791. 000 791. 000
SY 0. 000 0. 00
117. 00000 791. 000 92, 547. 00
0805 412-00800 Conc Pvnt (8 In) (Patterned Col ored Concrete) 116. 000 116. 000
Sy 0. 000 0.00
195. 00000 116. 000 22,620. 00
0820 630-80380 Traffic Cone MCR 003 50. 000 45. 000
EACH 5. 000 35.00
7.00000 50. 000 350. 00
0825 900-00006 Added Item (Dollar)/ Concrete Price Reduction -712. 800 -712. 800
DOL 0. 000 0.00
1. 00000 -712. 800 -712. 80

CAT 0200 CURRENT AMT $ 3,781,055.52$ 263,237.40$ 3,659, 318.51
CAT NO0400 CE Bid Itens

0755 620-00020 Sanitary Facility 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 6, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,787,055.52 % 263,237.40$ 3,665, 318. 51



